Project Schedule

November 2004



Overall Schedule

Nov. 4
Jan-Aug 04 SeptiDec 04 Jan-Jun 05 Jun-Dec 05 Jan-Jun 06 Jun-Dec O
Advisory Committee Support *
Scoping Process Complete .

Study Area/Baseline Conditions *
Additional Data (Se., Fish, Geo., Air Quality)
Water Budgets/Hydrology for Salton Sea
Data Gaps & Compile Data

No Action Alternative *

Public Outreach

Analytical Methods & Significance Criteria

Identify Conceptual Alternatives/Apply Screening Criteria*

Select Final Alternatives*

Impact Assessment

Mitigation Measures

Cumulative Impact Assessment

Prepare Draft Ecosystem Management Plan

Prepare Draft Programmatic EIR

Conduct Public Review Process

Prepare Response to Comments

Prepare Final Ecosystem Management Plan

Prepare Final Programmatic EIR

Prepare Environmental Permit Information

File Notice of Determination

LEGEND ="*" Tasks Under Contract or Partially Contract



Questions for Advisory Committee
Meetings:
November 2004 to January 2005

November 4, 2004
Initial Draft No Action Alternative Report

November 30, 2004

Screening Criteria for Alternatives
Conceptual Initial Alternatives

January 2005

Apply Screening Criteria to Initial Alternatives

Conceptual Definition of Final Range of
Alternatives
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